COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 03/ 2020

ESTI MATE SUMVARY 07:33:12
CONTI D: C21936 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 21936- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.0 DAYS TIME ALLOW 35 WORK DAYS
SH 340 EAST OF F 1/2 ROAD SHOULDER W DENI NG PERCENT TI ME: 97.14 ORI G TI ME ALLOW 35 WORK DAYS

PROJECT NO STA340A- 021
21936 SH 340 EAST OF F 1/2 RD SHOULDER W DENI NG

NAME OF ROAD:
PRQIECT COUNTI ES: MESA

CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 09/ 02/ 2020 DATE TI ME STARTED 07/13/2020
P.O. Box 4768 DATE LET 04/ 02/ 2020 DATE WORK BEGAN 07/ 13/ 2020
DATE AWARDED 04/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 14/2020 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 07/13/2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PROJECT AMI: $  1,277,872.20 PARTI Cl PATI NG $  1,218,742.20 $ 801, 009. 82
AWARD PRQIECT AMT: $ 1,235,000.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 379% TOTAL EARNI NGS 1,218, 742. 20 801, 009. 82
FUNDS AVAI LABLE: $ 59, 130. 00 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1,218, 742. 20 801, 009. 82
TOTAL CLAI M5 $ 0.00 RETAI NAGE -18, 525. 00 -7,982.34

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 1, 200, 217. 20 793, 027. 48

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1,200, 217. 20 793, 027. 48

OTHER ADJUSTNMENTS 0. 00 0.00

PAYMENT DUE :;; 77777 7 795,7072;.74;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21936-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: STA340A- 021 ESTI MATE NO 0002 07:33:12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 0.900
LS 0.100 1, 810. 00
18, 100. 00000 1. 000 18, 100. 00
0010 202-00035 *Renoval of Pipe 134. 000 134. 000
LF 0. 000 0. 00
37. 00000 134. 000 4,958. 00
0015 202- 00090 Renoval of Delineator 19. 000 8. 000
EACH 1. 000 5. 00
5. 00000 9. 000 45. 00
0020 202-00220 *Renoval of Asphalt Mat 224.000 57. 000
5% 167. 000 3,507.00
21. 00000 224.000 4,704.00
0025 202-00240 *Renpoval of Asphalt Mt (Pl aning) 667. 000 0. 000
Sy 667. 000 6, 003. 00
9. 00000 667. 000 6, 003. 00
0030 202-00250 *Renoval of Pavenment Marking 22.000 0. 000
SF 22.000 88. 00
4. 00000 22.000 88. 00
0035 202-00810 Renoval of Ground Sign 2.000 0. 000
EACH 2.000 2, 000. 00
1, 000. 00000 2.000 2,000. 00
0040 202-01000 Renoval of Fence 859. 000 788. 000
LF 71.000 355. 00
5. 00000 859. 000 4,295.00
0045 203-00010  *Uncl assified Excavation (Conplete In Place) 2, 115. 000 1, 541. 000
cY 574. 000 17,794. 00
31. 00000 2,115. 000 65, 565. 00
0050 203-01500 Bl adi ng 6. 000 3. 000
HOUR 3. 000 90. 00
30. 00000 6. 000 180. 00
0055 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00

30. 00000 0. 000 0. 00



CONTI D: C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21936-BI D ESTI MATE RUN 09/ 03/ 2020
PRQIECT STA340A- 021 ESTI MATE NO. 0002 07:33:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0060 203-01597  *Pot hol i ng 14. 000 14.000
HOUR 0. 000 0. 00
310. 00000 14. 000 4, 340. 00
0065 203-02330 Laborer 16. 000 0. 000
HOUR 16. 000 320. 00
20. 00000 16. 000 320. 00
0070 206-00000  *Structure Excavation 153. 000 153. 000
cy 0. 000 0.00
58. 00000 153. 000 8,874.00
0075 206- 00065 *Structure Backfill (FlowFill) 163. 000 119. 000
(14 44.000 3, 960. 00
90. 00000 163. 000 14, 670.00
0080 206-01750  *Shoring 1. 000 1.000
LS 0. 000 0.00
24, 200. 00000 1. 000 24, 200. 00
0085 207-00205 *Topsoi | 330. 000 0. 000
cY 330. 000 14, 850. 00
45. 00000 330. 000 14, 850. 00
0090 207-00210  *Stockpile Topsoil 330. 000 280. 000
cy 50. 000 1, 400. 00
28. 00000 330. 000 9, 240. 00
0095 208-00002 Erosion Log Type 1 (12 Inch) 3, 543. 000 3, 353. 000
LF 190. 000 760. 00
4.00000 3, 543. 000 14,172.00
0100 208-00035 Aggr egat e Bag 20. 000 0. 000
LF 10. 000 200. 00
20. 00000 10. 000 200. 00
0105 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1.000 1, 200. 00
0110 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00



CONTI D: C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21936-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: STA340A- 021 ESTI MATE NO 0002 07:33:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0.00
0125 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0130 208-00107 Renoval of Trash 24.000 4.000
HOUR 20. 000 200. 00
10. 00000 24.000 240. 00
0135 208-00207  Erosion Control Managenent 17. 000 6. 000
DAY 3. 000 3, 000. 00
1, 000. 00000 9. 000 9, 000. 00
0140 210-00010 Reset Mail box Structure 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1.000 1, 000. 00
0145 210-00810 Reset Ground Sign 6. 000 0. 000
EACH 6. 000 6, 000. 00
1, 000. 00000 6. 000 6, 000. 00
0150 210-00858 Reset Pedestal Pole 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0155 210-04050  Adjust Val ve Box 8. 000 0. 000
EACH 8. 000 2,800.00
350. 00000 8. 000 2,800.00
0160 212-00006 Seedi ng (Native) 1.500 0. 000
ACRE 1. 500 3, 750. 00
2,500. 00000 1. 500 3, 750. 00
0165 212-00032  Soil Conditioning 1. 500 0. 000
ACRE 1. 500 7,500. 00

5, 000. 00000 1.500 7,500. 00



CONTI D

ROADWAY

CAT NO0200

0170 213-00003

0175

213-00012

0180

213- 00061

0185

213- 00150

0190

240- 00000

0195

240- 00010

0200

250- 00010

0205

250- 00050

0210

250- 00110

0215

250- 00200

0220 250-00220

C21936
21936-BI D
STA340A- 021
| TEM
DESCRI PTI ON

Ml ching (Weed Free)

Spray-on Mil ch Bl anket

Ml ch Tackifier

Bonded Fi ber Matrix (Tenporary Stabilization)

W dlife Biologist

Renoval of Nests

Envi r onnent al

Heal th and Safety Managenent

Moni toring Technici an

Heal th and Safety Officer

Mat eri al

Handl i ng (St ockpile)

Hazar dous Waste Di sposal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1.500
ACRE
2,500. 00000

1.500
ACRE
2, 500. 00000

540. 000
LB
2.00000

0. 000
ACRE
2, 500. 00000

8. 000
HOUR
130. 00000

0. 000
HOUR
130. 00000

1. 000

20, 000. 00000

30. 000
HOUR
150. 00000
31. 000
HOUR
150. 00000
0. 000
cy
3. 00000
0. 000
cy

3. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1.500
1.500

0. 000
1.500
1.500

0. 000
540. 000
540. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0.500
0.500
1. 000

12. 000
18. 000
30. 000

10. 000
21.000
31. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 03/ 2020

3,750

3,750

1, 080.

10, 000

2,700

3,150

00

00

00

.00

.00

.00

00

00

00

.00

.00

07:33:12

AMOUNT

3,750

3,750

1, 080.

1, 040.

20, 000

4,500

4, 650

00

00

00

.00

00

.00

00

00

00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0225 304-01005

0230

304- 06007

0235

310- 00608

0240

403-34701

0245

411- 03354

0250

411-10255

0255

420- 00103

0260

506- 00212

0265

601-01000

0270

602- 00000

0275 603-01155

C21936
21936-BI D
STA340A- 021
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Aggr egat e Base Course (Class 1)

*Aggregat e Base Course (C ass 6)

M x Asphal t

*Ful | Depth Reclamation of Hot
(0-8")

*Hot M x Asphalt (Grading SX) (75)
* Asphal t

*Emul si fied Asphalt (Sl ow Setting)

Geotextile (Erosion Control) (Cl ass 2)

*Riprap (12 Inch)

*Concrete Class B

*Rei nforcing Steel

*15 Inch Reinforced Concrete Pipe (Conplete In Place)

P

Cenent Perfornmance G ade (PG 64-22)

ESTI MATE NO 0002

avenment

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 248. 000
cy
63. 00000
700. 000
cy
76. 00000
8, 366. 000
sy
4. 00000
3, 788. 140
TON
75. 00000
201. 330
TON
475. 00000
1, 350. 000
GAL
3. 00000
499. 000
sy
25. 00000
35. 000
cy
196. 00000
17. 000
cy
1, 210. 00000
1, 494. 000
LB
2.00000
48. 000
LF

109. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
. 000
. 000

0. 000
. 000
. 000

4, 403.
3, 963.
8, 366.

000
000
000

0. 000
3, 788.
3,788.

140
140

0. 000
. 330
. 330

0. 000
1, 350.
1, 350.

000
000

0. 000
499. 000
499. 000

0. 000
35. 000
35. 000

0. 000
17. 000
17. 000

0. 000
1, 494.
1, 494.

000
000

0. 000
48. 000
48. 000
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ESTI MATE RUN 09/ 03/ 2020

23, 121.

53, 200.

15, 852.

284, 110.

95, 631.

4, 050.

12, 475.

6, 860.

20, 570.

2,988.

5, 232.

00

00

00

50

75

00

00

00

00

00

00

07:33:12

AMOUNT

78, 624.

53, 200.

33, 464.

284, 110.

95, 631.

4, 050.

12, 475.

6, 860.

20, 570.

2,988.

5, 232.

00

00

00

50

75

00

00

00

00

00

00



CONTI D: C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21936-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: STA340A- 021 ESTI MATE NO 0002 07:33:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 607-01000 Fence Barbed Wre with Metal Posts 720. 000 0. 000
LF 720. 000 7,200. 00
10. 00000 720. 000 7,200.00
0285 607-01100 Fence Barbed Wre Wth Treated Woden Posts 176. 000 0. 000
LF 176. 000 5, 280. 00
30. 00000 176. 000 5, 280. 00
0290 607-11455 Fence Wod 20. 000 0. 000
LF 20. 000 3, 000. 00
150. 00000 20. 000 3, 000. 00
0295 607-11525 Fence (Plastic) 219. 000 219. 000
LF 0. 000 0. 00
1. 00000 219. 000 219.00
0300 607-11580 Fence (Tenporary) 147. 000 147.000
LF 0. 000 0. 00
20. 00000 147. 000 2,940. 00
0305 612-00001 Delineator (Type I) 16. 000 0. 000
EACH 16. 000 480. 00
30. 00000 16. 000 480. 00
0310 612-00002 Del i neator (Type Il) 3. 000 0. 000
EACH 3. 000 90. 00
30. 00000 3. 000 90. 00
0315 612-00003 Del i neator (Type I11) 1. 000 0. 000
EACH 1. 000 30. 00
30. 00000 1.000 30. 00
0320 624-30031  *30 Inch Drainage Pipe (Class 10) (Conplete In Place) 174. 000 174. 000
LF 0. 000 0.00
134. 00000 174. 000 23, 316. 00
0325 625-00000 *Construction Surveying 1. 000 0.470
LS 0. 530 6, 360. 00
12, 000. 00000 1.000 12, 000. 00
0330 626-00000 Mobi |'i zati on 1. 000 0.513
LS 0.342 44, 206. 92

129, 260. 00000 0. 855 110, 517. 30



CONTI D: C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21936-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: STA340A- 021 ESTI MATE NO 0002 07:33:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 626-01114  *Public Information Managenent (Tier V) 110. 000 73. 000
DAY 37.000 4,292.00
116. 00000 110. 000 12, 760. 00
0340 627-00008 *Modi fi ed Epoxy Pavenent Marking 54. 000 0. 000
GAL 54. 000 12, 150. 00
225. 00000 54.000 12, 150. 00
0345 627-00013 *Paverent Marking Paint (H gh Build) 29. 000 18. 000
GAL 11. 000 660. 00
60. 00000 29. 000 1, 740. 00
0350 627-30405 *Preformed Thernopl astic Paverent Marking 17. 000 0. 000
(Wor d- Synbol )
SF 17. 000 306. 00
18. 00000 17. 000 306. 00
0355 629-01001 *Survey Monument (Type 1) 3. 000 0. 000
EACH 3. 000 1, 800. 00
600. 00000 3. 000 1, 800. 00
0360 630-00000 *Fl aggi ng 648. 000 138. 500
HOUR 509. 500 1, 019. 00
2.00000 648. 000 1,296.00
0365 630-00007 Traffic Control Inspection 12. 000 3. 000
DAY 9. 000 4,500. 00
500. 00000 12. 000 6, 000. 00
0370 630-00012 Traffic Control Managenent 40. 000 10. 000
DAY 30. 000 42, 000. 00
1, 400. 00000 40. 000 56, 000. 00
0375 630-80341 Construction Traffic Sign (Panel Size A) 65. 000 11.000
EACH 8. 800 44.00
5. 00000 19. 800 99. 00
0380 630-80342 Construction Traffic Sign (Panel Size B) 54. 000 18.500
EACH 30. 100 150. 50
5. 00000 48. 600 243. 00
0385 630-80355 Portabl e Message Sign Panel 2.000 1.000
EACH 0. 800 4, 000. 00

5, 000. 00000 1. 800 9, 000. 00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 80357

630- 80360

630- 80377

630- 80380

630- 80440

630- 85041

630- 86801

700- 70010

700- 70016

700-70018

700- 70019

C21936
21936-BI D
STA340A- 021
| TEM
DESCRI PTI ON

ROADWAY

Advance Warning Fl ashing or Sequencing Arrow Panel (B

Type)

Drum Channel i zi ng Devi ce

Portable Water Filled Barrier (Tenporary)

Traffic Cone

*Portabl e Rumble Strips (Tenporary)

Mbbi | e Attenuator

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
2.00000
221. 000
EACH
40. 00000
96. 000
LF
150. 00000
103. 000
EACH
1. 00000
4. 000
EACH
700. 00000
0. 000
DAY
2.00000
1. 000
LS
12, 000. 00000
25, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
5, 214. 290
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

80. 500
. 400
. 900

48. 000
38. 400
86. 400

37.500
55. 200
92. 700

2.000
1. 600
3. 600

0. 000
0. 000
0. 000

0.500
0. 400
0. 900

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5, 214.
5,214,

290
290

0. 000
0. 000
0. 000
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4,736

5,760

55.

1,120.

4,800

5,214

.00

00

00

20

00

.00

00

.00

.00

29

.00

07:33:12

AMOUNT

7,956

12, 960

92.

2,520

10, 800

5,214

.00

00

00

70

00

.00

00

.00

.00

29

.00



CONTI D: C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21936-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: STA340A- 021 ESTI MATE NO 0002 07:33:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70023 F/ A On-The-Job Trai nee 3, 500. 000 0. 000
FA 1, 430. 000 1, 430. 00
1. 00000 1, 430. 000 1, 430. 00
0450 700-70025 F/ A Quality Incentive Paynent 5, 523. 660 0. 000
FA 5, 523. 660 5,523. 66
1. 00000 5, 523. 660 5, 523. 66
0455 700- 70034 F/ A Work Zone Intrusion Al arm System 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70035 F/ A Scheduling Facilitator 720. 000 720. 000
FA 0. 000 0. 00
1. 00000 720. 000 720. 00
0465 700- 70060 F/' A Adjust Uility 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0470 700-70111 Project First Program 1, 250. 000 1, 250. 000
FA 0. 000 0. 00
1. 00000 1, 250. 000 1, 250. 00
0475 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 900-00005 Added Item (Day)/ CMO #2 Work Zone Intrusion Al arm 30. 000 0. 000
System
Y DAY 30. 000 6, 360. 00
212. 00000 30. 000 6, 360. 00
0505 625-00001  Const Surveying (Hour) CMO #3 Construction Surveying 16. 000 7.000
Hour
( ) HOUR 9. 000 1, 350. 00
150. 00000 16. 000 2,400. 00
0510 700-70034 F/ A Overwei ghts -20. 000 0. 000
F A -20. 000 -20.00
1. 00000 -20. 000 -20.00

CAT 0200 CURRENT AMI $ 1,247,072.20% 801, 009.82$ 1, 187,942. 20



CONTI D: C21936 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21936-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: STA340A- 021 ESTI MATE NO 0002 07:33:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0485 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0490 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0495 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMT $ 30, 800. 00 $ 0.00% 30, 800. 00

PRQJECT TOTAL CURRENT AMI $ 1,277,872.20$% 801, 009.82% 1,218, 742. 20



